

**NMS Program Implementation Plan 2011 - 2014 Summary Chart**

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
1 NMS Pathway	1.1 Clinical Policy Development	January 1, 2011	January 17, 2011	March 31, 2013	March 31, 2013
1 NMS Pathway	1.2 Clinical Policy Suite Implementation	January 1, 2012	January 1, 2012	March 31, 2014	March 31, 2014
1 NMS Pathway	1.3 Alert Distribution	January 1, 2011	February 1, 2011	March 31, 2012	March 31, 2012
1 NMS Pathway	1.4 Lap Capacity	January 1, 2011	January 1, 2011	March 31, 2012	March 31, 2012



**NMS Program Implementation Plan 2011 - 2014 Summary Chart**

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
2 Supporting Processes	2.1 Alberta Health/AHS Partnership	January 1, 2011	December 1, 2010	June 30, 2012	July 16, 2012
2 Supporting Processes	2.2 Staff Education	January 1, 2011	February 13, 2012	March 31, 2013	March 25, 2013
2 Supporting Processes	2.3 Patient Safety	January 1, 2011	January 24, 2011	March 31, 2013	March 27, 2013



**NMS Program Implementation Plan 2011 - 2014 Summary Chart**

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
2 Supporting Processes	2.4 Business Continuity	April 1, 2011	February 1, 2012	March 31, 2014	November 15, 2013
2 Supporting Processes	2.5 Parent Information	April 1, 2011	April 1, 2011	March 31, 2013	March 19, 2013
2 Supporting Processes	2.6 Communication	January 1, 2011	December 6, 2010	March 31, 2012	March 31, 2012



**NMS Program Implementation Plan 2011 - 2014 Summary Chart**

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
2 Supporting Processes	2.7 Provider Information	January 3, 2012	January 9, 2012	March 31, 2013	March 19, 2013
2 Supporting Processes	2.8 Knowledge Exchange	January 1, 2011	April 4, 2011	March 31, 2012	March 31, 2012
2 Supporting Processes	2.9 FNIHB/AHS Partnership	January 30, 2011	January 30, 2011	March 31, 2013	January 9, 2013



## NMS Program Implementation Plan 2011 - 2014 Summary Chart

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
3 Performance	3.1 Performance Management	January 1, 2011	January 4, 2012	March 31, 2013	March 27, 2013
3 Performance	3.2 Business Functions	January 1, 2012	January 1, 2012	March 31, 2013	March 31, 2013
3 Performance	3.3 Evaluation	January 1, 2011	January 1, 2011	March 31, 2012	April 30, 2012



## NMS Program Implementation Plan 2011 - 2014 Summary Chart

<b>NMS Program</b>	<b>Key Project</b>	<b>Planned Start Date</b> from Workplan	<b>Actual Start Date</b> from Workplan	<b>Planned End Date</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014	<b>Actual End Date of Deliverables</b> from Workplan Green=reported as complete in 2011/2012 Yellow =reported as complete in 2012/2013 Purple=reported as complete in 2013/2014
3 Performance	3.4 Business Integration	January 1, 2012	January 1, 2012	March 31, 2013	March 25, 2013
4 Quality	4.1 Quality Management	January 1, 2011	January 1, 2011	March 31, 2013	February 23, 2013
4 Quality	4.2 Quality Improvement	April 1, 2011	June 1, 2011	March 31, 2013	March 31, 2013

