

A Criteria-based Matrix to Identify High Priority Improvement Projects

Olumide Afolabi, Dana Lyons and Ian Creurer



The Need- Choosing The Right Project



LOGIC OR GUT FEELING





Our Intervention



Rating based selection tool for Project selection.



- Benefits
- Efforts
- Alignment to strategy
- Cost



Standardized process to evaluate projects

Provincial Project selection program






Our Project Selection Tool

| 1- Very high 2- High 3 - Medium 4- Low | Risk involved 1- Very high 2- High 3 - Medium 4- Low 5- Very low | 2- Very low 4- Low 6- Medium | | Unbudgeted 1- Very high 2- High 3 - Medium 4- Low 5- Very low | cost | |
|--|---|---|---|---|---|--|
| 3 | 3 | 4 | 4 | 2 | Total | |
| 4 | 5 | 8 | 5 | 5 | 89 | |
| 5 | 5 | 1 | 0 | 0 | 34 | |
| Project factors | | | | Project 1 | | |
| Requires complex change management? | | | | ☑ Check Yes | | |
| Length of time to complete over 6 months? | | | | ☐ Check Yes | | |
| Effort Less than 5 staff dedicated to project? (Not FTE but project team members) Multidisciplinary team required? New project area?(No previous experience readily available to the project) | | | | | ☐ Check Yes | |
| | | | | | Check Yes | |
| | | | | | Check Yes | |
| | complete 1- Very high 2- High 3 - Medium 4- Low 5- Very low 3 4 5 | complete 1- Very high 2- High 3 - Medium 4- Low 5- Very low 3 3 4 5 Proje Requires complete Length of time to of Multidiscipling 1- Very high 2- High 3 - Medium 4- Low 5- Very low 5- Very low 8 Proje Multidiscipling | complete Risk involved Benefits 1- Very high 2- Very high 2- Very low 4- Low 4- Low 6- Medium 4- Low 8- High 3- Very low 5- Very low 10- Very high 3 | complete Risk involved Benefits Link to strategy 1- Very high 2- High 3- Medium 4- Low 4- Low 5- Very low 5- Very low 10- Very high 3 | complete Risk involved Benefits Link to strategy Unbudgeted 1- Very high 2- High 3- Medium 3- Medium 4- Low 5- Very low 5- Very low 3 | |








Our People Engagement Approach



The Impact



- 100% Completion first cycle
- High Value projects
- Momentum for Process improvement
- Patient Safety became a key factor in selection.



QUESTIONS? More Information?



Alberta Health Services

Olumide.afolabi@ahs.ca