



Post-Secondary Partners in Connect Care – Wave 1 Training Task Force

Date: Tuesday, September 9, 2019, 2:00 – 3:30 pm via Skype

Chair: Chad Zelensky

Recorder: Mirela Sumera

Attendees: Amanda Abdala, Angela Judge-Stasiak, Angela Tran, Barb Kathol, Bonnie Gardner, Cassie Prochnau, Cheryl Pollard, Chris Ward, Claire Hills, Cori Schmitz, Danica Sharp, Darla Dickson, Debbie Fraser, Debbie Mccaskil, Deirdre Jackman, Diane Constantin, Diane Valiquette, Don Vocong, Doreen Stewart, Frances Palmer-Barlow, Francine Maddex, Gary Reddom, Heidi Bates, Jacqueline Albers, Janet Stadnyk, Janice Borle, Jean Johnson, Jennifer Brown, Jessica McAlpine, Judith Anderson, June Parham, Karen Matejka, Karen Peterson, Keith Steinbach, Kim Dewling, Kim Voigt, Krista Tolhurst, Leeann Hilsen, Leigh Lang, Lynn Corcoran, Manal Kleib, Megan Courtney, Megan Pasveer, Melissa Skoczylas, Patricia Whelan, Paula Henke, Rosie Gakhal, Sara Bevan, Sarah McDonald, Shantelle Roszell, Shelley Blaszkiewicz, Shelly Gillespie, Sherry Janzen, Stephanie Feigel, Teri Langlois, Terri Granigan, Terry Schlitter, Theresa Donaldson, Tracy Wulff

Regrets: Ava Feenstra, Becky Donelon, Ben Rauschnig, Carrie Waggott, Cheryl Pollard, Dana Lyons, David Pincock, Denise MacIver, Heather Bredy, Julia Mazzuca, Karen Pollock, Kim Dewling, Kim Doyle, Lily Kriese, Lisa Purdy, Loreta Suyat, Marcia Duncombe, Mathew McNichol, Megan Pasveer, Melissa Skoczylas, Michael Christian, Michele Vaillant, Michelle Wallace, Michelle MacDonald, Murray Holtby, Paula Henke, Rhonda Bodnarchuk, Rob Haywood, Rosie Gakal, Sandra Van Hecke, Sara Bevan, Sean Chilton, Teri Langlois, Terra Young, Terry Peterson, Trevor Stephenson

Agenda

1. Welcome and Introduction

Discussion	Chad opened the meeting with roll call and introductions.
Action Items	Please block the following dates in your calendars – you will receive a skype invitation in advance of each date. <ul style="list-style-type: none"> • Sep 23 @ 2 pm • Oct 10 @ 10 am • Oct 23 @ 10 am • Oct 31 @ 10 am • Nov 7 @ 9 am

Business

2. Level Setting – Connect Care Update

Discussion	In lieu of Barb’s update Francine reminded the team that the go-live date is Sunday, November 3. A high level update was provided: <ul style="list-style-type: none"> • Connect Care (CC) content– protocols, order sets and final build pieces. <ul style="list-style-type: none"> - 60 days launch readiness meeting for Wave 1 held last week – Wave 1 implementation remains on track. - CORE (clinical operation readiness) – part of 60 days launch readiness presentations intended for managers taking place - Movement in decision making – Sean announced that CC Wave 2 & 3 will launch together in May 2, 2020 - formal communication will be disseminated shortly - Problematic areas for CC particularly with Health Care Aid curriculum: not practicing to full scope and classroom training has posed some challenges. English as a second language has been identified as a big challenge. • System testing continues • Sequencing continues – determining what programs and services are part of each wave • Training <ul style="list-style-type: none"> - Ongoing CC staff and student training leading up to November 3rd. - Several groups of students are currently taking or have completed training
Action Items	

3. Process Discussion – Student Training

<p>Discussion</p>	<p>Jacqueline and Patricia provided an explanation and walkthrough of the following Student Training items:</p> <p>EMS update</p> <ul style="list-style-type: none"> - Paramedic Students Schools (Paramedic or EMT) that are going to ER will be receiving Emergency Nurse training for Wave 1 (2 days of CC training in Emerg department) - Students from EMS won't be receiving training for L&D and OR at present time as their role in L&D is observational only - ICU's – discussion of having pieces of ICU training attached to their Emergency training for EMS students as they will be required to document care and medication - 4 EMT PCP students are going to UofA Emerg department for Wave 1. - Training dates and availability might be challenging to coordinate around November 3rd when CC goes live <p>Allied Health (AH) group updates;</p> <ul style="list-style-type: none"> - Developed IT spreadsheet for AH faculties that will start using it across the province this fall - Most AH the students are enrolled into their classroom training - Training issues with students who are in dual role (AHS employees who are students) are being addressed on a case by case basis and are being resolved <p>Regulatory College Update (CARNA, CRPNA, CLPNA)</p> <ul style="list-style-type: none"> - Challenges to meet demands of staff and school training – scheduling and space limitations. Nursing Regulatory Colleges have OK'ed using up to 2 clinical practicum days to prepare for CC training <p>Other news:</p> <ul style="list-style-type: none"> - Automation build for IT access through HSPnet is will start in November of this year. Student information should be entered early including CC roles as it will be extracted to automatically create AHS network access and email address. Integration of other placement systems will be explored in the future (e.g. COREelms) - Student Placement Team has created a mini version of Wave 1 catalogue with a focus of what students need training for (focus for nursing side and Allied health side) - In subsequent waves, there is the possibility that more, student specific, roles will be added - Post Go Live Training – investigating student volumes and anticipated training needs post November 3rd. Conducting Environmental scan of student's volume. Information collected will inform November and December course offerings in wave one sites - Communication - AHS's external web for CC information is still under construction. It should be up and running within next few weeks <p>Regulatory College Update (CARNA, CRPNA, CLPNA)</p> <ul style="list-style-type: none"> - Challenges to meet demands of staff and school training – scheduling and space limitations. Nursing Regulatory Colleges have approved using up to 2 clinical practicum days to prepare for CC training
<p>Action Items</p>	<p>Please send any questions to Chad.Zelensky@ahs.ca</p>

Next Steps

4. Priority Topics & Action Items

<p>Discussion</p>	<p>Next Steps - Sep 23 Meeting:</p>
--------------------------	-------------------------------------

Adjournment

Meeting was adjourned at 3:05 p.m.

Note: as many participants were calling in manually, in muting the audience to remove the background noise, many participants were unable to voice their questions. While some were able to type them into the Skype chat box, several questions were emailed in after the meeting. Our sincerest apologies for this mistake.

